

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 96-0735A	Logged Date 7/23/96	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title (description) Add New FOS Command L4 Requirement for NRZ-M Encoding in RTM			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem A new FOS Level 4 requirement for NRZ-M encoding needs to be added in RTM.			
Proposed Solution Add Level 4 requirement number F-CMD-11226 into current RTM baseline. (See attachment 1 - Add New L4 Requirement; Attachment 2 - Add RBR/L4 Link; Attachment 3 - Add FOS Test Class Link; Attachment 4 - Add L4/Component Class Link)			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Don Hurd</u>		(Signed) <u>A. Miller</u> 7/23/96 Signature Date	
Office <u>FOS</u> Office Manager		(Signed) <u>A. Miller</u> 7/23/96 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) <u>R. E. Clinard</u> 7/24/96 Signature Date			