

Pages

CCR No.	96-0741B	Logged Date	9/13/96	Rev.	B	Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	A/B/C	Change Class	I
Title (description) Revise I&T CDRL Deliveries and DIDs							
Documents Affected				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
423-41-03 NAS5-60000 Attachment D							
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem							
<p>Revision B is submitted to include Section 6 (Contract Data Requirements List (CDR) that was omitted in the "A" version. The contract CDRL deliveries and DID descriptions are not consistent with the ECS Integration and Test (I&T) Program. The inconsistencies include</p> <ul style="list-style-type: none">- Separate CDRLs, DIDs and delivery dates for System and Segment I&T documents whereas ECS integrates these- Delivery dates that are not optimal to produce effective documentation (i.e., too early/late, number of deliveries)- DIDs did not adequately reflect desired content (e.g., resulted in a 1600 page I&T Report for Ir1 which was not desired)							
Proposed Solution							
<p>The attached changes to the CDRL Deliveries and DIDs have been coordinated with ESDIS and the ECS I&T Organizations. These changes represent a more logical set of I&T documentation. These changes will not be retroactive but will constitute a new baseline for CDRLs that have not been formally delivered or approved.</p>							
Impact Analysis:							
Organizations Affected:							
BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/>							
QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/>							
A.1 <input type="checkbox"/> Other _____							
Cost:							
None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>							
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)							
Schedule:							
None <input type="checkbox"/> Other Changes CDRL delivery dates but not period of performance							
Additional LOC _____ Man-Months _____							
Materials _____							
Originator Douglas O'Neill							
Signature				Date			
Office Release B Office Manager							
Signature				Date			
Disposition							
Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>							
Comments:							
CCB Chairperson							
Signature				Date			