

ECS Configuration Change Request

Page 1 of 3 Pages

CCR No. 96-0761C	Logged Date 9/5/96	Rev. C	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Update Rel A MSS sybase/raid configuration baseline (Document Number: 420-TD-025-004)			
Documents Affected None		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The MSS Sybase raid configurations need to be updated due to additional information			
Proposed Solution On each of the attached diagrams the back up partition has been changed from raw device to a file system.			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>David Marquette</u>		<u>Gerald Moses</u> 9/5/96	
		Signature Date	
Office <u>Rel A</u> Office Manager <u>Narayan Prasad</u>		<u>Rel A CCB Coordinator</u> 9/5/96	
		Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson <u>Narayan Prasad</u>		<u>9/5/96</u>	
		Signature Date	

CM01MR95

ECS