

ECS Configuration Change Request

Page 1 of 3 Pages

CCR No. 96-0762	Logged Date 07/9/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Release A Baseline for Host Names (Document Number: 420-TD-021-001)			
Documents Affected None		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Changed <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem Need a Release A baseline for Host Names			
Proposed Solution Baseline the Release A host names for EDF mini-DAAC, LaRC, GSFC and SMC.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Richard Gorsky</u> (signed) <u>Richard Gorsky</u> 7/11/96 Signature Date			
Office <u>Rel A</u> Office Manager (signed) <u>Narayan Prasad</u> 7/11/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Narayan Parsad</u> 7/11/96 Signature Date			

