

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0848	Logged Date 7/24/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title FOS System & Segment Integration & Test Procedures.			
Documents Affected 322-CD-010-001		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Placing FOS System & Segment Integration & Test Procedures under FOS CCB review.			
Proposed Solution To deliver clean version of above-mentioned document to Goddard by the due date of 8/5/96.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Don Owen</u>		(signed) <u>Don Owen</u>	<u>7/25/96</u>
		Signature	Date
Office FOS Office Manager		(signed) <u>Debbie Dunn</u>	<u>7/29/96</u>
		Signature	Date
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Debbie Dunn</u> <u>7/29/96</u> Signature Date			