

Page 1 of 2 Pages

CCR No. 96-0853		Logged Date 7/25/96		Rev.		Request Type CCR			
Priority Routine <input type="checkbox"/>		Urgent <input checked="" type="checkbox"/>		Emergency <input type="checkbox"/>		Affected Release		Change Class II	
Title (description) Release A SNMP Community Strings (Document Number: 420-TD-030-001)									
Documents Affected None					Source Nos (RID, NCR, etc.) or Tech Reference				
RTM Changed <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>									
Problem Need a Release A baseline for SNMP Community Strings									
Proposed Solution 1. For Read Only (RO): eo\$Dis 2. For Read-Write (RW): Ec\$daaC									
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____									
Originator <u>Randy Haynes</u>			<u>Randy Haynes</u>			<u>7/25/96</u>			
			Signature			Date			
Office <u>Rel A</u>		Office Manager <u>Narayan Prasad</u>		<u>Rel A CCB Coordinator</u>		<u>7/25/96</u>			
		Signature				Date			
Disposition		Approved <input checked="" type="checkbox"/>		Approved w/Comment <input type="checkbox"/>		Deferred <input type="checkbox"/>		Disapproved <input type="checkbox"/>	
Comments:									
CCB Chairperson			<u>Narayan Prasad</u>			<u>7/25/96</u>			
			Signature			Date			

