ECS Configuration Change Request Page 1 of 1						1 1	Pages
<b>CCR No.</b> 96-0861	Logged Date 7	7/25/96	Rev	Request T	ype (	CCR	
<b>Priority</b> Routine $\overline{X}$	Jrgent Emerg	gency 🗌	Affected Release	В	Change	Class	ΙΙ
Title (description) ECS Landsat 7 ICD Release B Update							
Documents Affected	Source Nos (RID, N	NCR, Action It	em, GSFC	CCR, e	tc.) or		
ICD Between ECS and the Landsat 7 System			Tech Reference AC-96-0411				
209-CD-013-002							
RTM Change Start New Baseline X							
Problem Submit update to the ICD Between ECS and the Landsat 7 System.							
Proposed Solution Submit update to the ICD Between ECS and the Landsat 7 System.							
Impact Analysis:	POO V	Contracts	7 50 7	<u></u>	<u> </u>	<u></u>	Ţ.
Organizations Affected: BOO $\overline{X}$ Contracts $\overline{}$ ESO $\overline{X}$ FOS $\overline{X}$ M&O $\overline{X}$ QA $\overline{X}$ Rel. A $\overline{}$ Rel. B $\overline{X}$ Rel. IR1 $\overline{}$ MRS $\overline{X}$ SMO $\overline{X}$ Subconts $\overline{X}$							
A.1 \ Other	1101. D A	1.01. 11.1	I WINCE [A]	OWO L	7 000.	L	Δ
Cost:	None X	Small (Not exceeding		dium 000 to \$500,000)		_arge Over \$500,	,000)
Schedule:	None X	Other					
Additional LOC None. Man-Months None							
Materials None	_						
Originator <u>V. Kern</u>	(signed) Signature	V. Kern	8/14/96			Date	
Office SMO Office	Manager (signed) Signature	Robin Whi	itehurst 8/15/86			Date	
<b>Disposition</b> Approve	d x Approve	ed w/Comme	ent Forw	ard	Disappr	roved	
Comments:							
CCB Cha	irperson <u>(signed)</u> Signature	Marc Bens	imon 8/15/96			Dat	te

CM01JU96 **ECS**