

ECS Configuration Change Request

Page 1 of 11 Pages

CCR No. 96-0876B	Logged Date 8/9/96	Rev. B	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A	Change Class II	
Title RbR Attribute Modifications for DADS0498#A - DADS1805#A			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0412	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem This CCR is a result of the analysis work conducted during the Release A Validation Study, which was a cooperative effort between SMO and Release A. This CCR addresses problems with RbR attributes for several of the following Release A Requirements: DADS0498#A - DADS1805#A.			
Proposed Solution 1. Modify specified RbR attributes. 2. Create an action item to resolve issues with DADS1370#A and DADS1375#A prior to Rel A requirements freeze. 3. Create an action item for a follow-up CCR to correct Level 4 linkages to RBRs, and create new Level 4 requirements as appropriate (see Table 1).			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input checked="" type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Valecia Maclin		(Signed) Valecia Maclin 9/10/96 Signature Date	
Office SMO		Office Manager (Signed) Farzad Davarya 9/10/96 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) R. E. Clinard 9/12/96 Signature Date			