

ECS Configuration Change Request

Page 1 of 13 Pages

CCR No.	96-0908A	Logged Date	8/13/96	Rev.	A	Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	A	Change Class	II
Title (description) Correct general problems with SDPS RBR requirements for release A.							
Documents Affected				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0412			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Certain problems have been identified with the SDPS RBR requirements as a result of release A validation review which need to be corrected; Text changes for consistency with F&PRS requirements, Interpretation Text changes, Attributes changes for proper a_verification, links from RBR to Level_4 requirements.							
Proposed Solution Implement the changes recommended in the attached change tables.; Will need to generate action items for Rel. A org. to link Level 4 Requirements unlinked by this CCR to different RBR Requirements to avoid parentless Level 4 requirements (see Appendix A) and to provide additional coverage for SDPS requirements (see Appendix A).							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input checked="" type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>M. Shteynbuk</u> (signed) <u>M. Shteynbuk</u> 8/14/96 Signature Date							
Office <u>SMO</u> Office Manager (signed) <u>Joe Guzek</u> 8/14/96 Signature Date							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Marc Bensimon</u> 8/14/96 Signature Date							