ECS Con	figuration (Change Req	uest			Р	age 1 of	7 Pages
CCR No.	96-0909A	Logged	d Date 8	/13/96	Rev. A	Request T	уре	CCR
Priority	Routine X	Urgent	Emerç	gency 🗌	Affected Release	A	Change Cl	lass II
Title (description) LAND, NSI, and V0 Release A Validation RTM Update								
Documents	s Affected				Source Nos (RID, Tech Reference AC-96-0412	NCR, Action It	em, GSFC Co	CR, etc.) or
RTM Change X Start New Baseline								
Problem Update baseline of RTM RbR Class for Release A CSR is needed. Data reflects RTM VERSION073196. Revision A: The RbRs included in the deletion table (Table 2) should not be deleted.								
Proposed Solution Update RTM database for LAND, NSI, and V0 RbRs. Have follow-up or concurrent CCRs for L3, IRD, ATs, ITs, L4, External Interface, COTS and/or COMPONENT Classes as warranted. Revision A removes the deletion table (Table 2) submitted in the original CCR, thus retaining the RbRs previously slated for deletion and includes them in Table 1 for appropriate update of								
attributes	,				10010 1 101	шрргорги.	- up auto	
Impact Ana Organization	ons Affected:	ВС	00 🔲	Contracts	ESO	FOS [] Ма	&O 🔲
QA	X Rel.	A X Rel	. В 🔲	Rel. IR1	MRS	SMO 🛚	Subco	nts
A.1	X Othe	er						
Cost:		None	X	Small (Not exceeding		edium 000 to \$500,000)	Lar (Ove	rge er \$500,000)
Schedu	ıle:	None	X	Other				
Additional LOC Man-Months								
Materia	ıls							
Originator .	Jim Fisher		(signed) Signature	Michael Sl	nteynbuk for Jim Fis	sher 8/14/9	96	Date
Office SMO Office Manager (signed) Joe Guzek 8/14/96 Signature Date								Date
Disposition	n Ap	proved X	Approve	ed w/Comm	ent Forw	ard	Disapprov	ved
Comments	:							
	CC	B Chairperson	(signed) Signature	Joe Guzel	8/14/96			 Date

CM01JU96 **ECS**