

-ECS Configuration Change Request

Page 1 of 68 Pages

CCR No. 96-0916A	Logged Date 8/16/96	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title (description) PGS Rel A requirements traceability clean-up			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference F&PRS AC-96-0412	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem ECS CCB Action item AC-96-0412 requires that Rel A requirements traceability be reviewed and cleaned up where ever necessary. This CCR concentrates on adding clarification text to RBRs, modifying L4s, and modifying RBR_ to_L4 links. Rev A: Includes changes to PGS-0440#A, PGS-0610#A, PGS-0640#A, PGS-0900#A, PGS-1130#A, PSG-1140#A, PGS-1150#A, PGS-1190#A, PGS-1301#A.			
Proposed Solution The first table is for review purposes only—most L4s are not being changed, but are being included as a point of reference for evaluating the RBR interpretation text additions. Apply PGS changes as specified in the 3 change tables attached that follow. Future ECS CCB actions item need to be assigned: 1. Create a CCR to apply change to Rel B. where applicable			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Monica Johnson</u> (signed) <u>Monica Johnson</u> 8/15/96 Signature Date			
Office <u>Farzad Davarya</u> Office Manager (signed) <u>Farzad Davarya</u> 8/15/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Marc Bensimon</u> 8/16/96 Signature Date			