

ECS Configuration Change Request

Page 1 of 7 Pages

CCR No. 96-0917	Logged Date	Rev. B	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A & B	Change Class II	
Title (description) IRD Updates to RTM			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0412, CCR 505-41-14-006 IRD Between the EOSDIS Core System (ECS) and the TRMM Ground System, Feb., 1995	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem 1. Six TRMM IRDs for I&T (TRMM8130, -8150, -8160, -8170, -8180, -8190) and one SDPF/LaRC DAAC interface IRD (TRMM1210) were inadvertently not included in the RTM. 2. IRD to RBR links involving LAND-0080, -0085, -0185, and SCF-0210 require correction. (LAND-0080#A, -0080#B, -0185#B are incorrectly linked to LAND-0085, and the RBR link to SCF-0210 is missing.) 3. Attributes of source and destination interfaces are missing for a number of TRMM requirements in the 8000 series. 4. Revision A includes CCR 505-41-14-006, "Update Ancillary Data", which adds 4 IRDs. 5. Revision B updates the reference RTM data from 6/14/96 to 7/31/96, and adjusts some attribute values.			
Proposed Solution 1. Add new TRMM IRD requirements as shown in the TRMM IRD Between EOSDIS Core System (ECS) and TRMM Ground System (ESDIS 505-41-14, Feb. 1995) - see Table 1. 2. Correct LANDSAT and SCF IRD to RBR links - see Table 2. 3. Add appropriate source and destination interface attributes for TRMM as shown in Table 3.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Michael R. Helton</u> (signed) <u>Michael R. Helton</u> 8/20/96 Signature Date			
Office <u>SMO</u> Office Manager (signed) <u>Ed Nicosia</u> 8/20/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>R.E. Clinard</u> 8/23/96 Signature Date			