CCR No.	96-0921A	Logged Date			Rev. A	Request Type CCR	
Priority	Routine \overline{X}	Jrgent	Emerg	gency 🔲	Affected Release	A	Change Class I I
Title RbR Attribute Modifications for DADS0010#A - DADS0490#A, DADS2315#A - DADS3160#A							
Documents Affected					Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0412 AC-95-0611		
RTM Change X Start New Baseline							
Problem This CCR is a result of the analysis work conducted during the Release A Validation Study, which was a cooperative effort between SMO and Release A. This CCR addresses problems with RbR attributes for several of the following Release A Requirements: DADS0010#A - DADS0490#A and DADS2315 - DADS3160#A.							
Proposed Solution 1. Modify specified RbR attributes. 2. Remove 5 RbRs from Release A. 3. Create an action item for a follow-up CCR to correct Level 4 linkages to RBRs, and create new Level 4 requirements as appropriate.							
Impact Analysis:							
Organizations Affected: BOO Contracts ESO FOS M&O							
QA X Rel. A X Rel. B X Rel. IR1 MRS SMO X Subconts							
A.1 X Other							
Cost:		None X	<u>.</u>	Small (Not exceeding		000 to \$500,000)	Large) (Over \$500,000)
Sched	ule:	None X]	Other			
Additional LOC					Man-Month	s	
Materia	als						
Originator Valecia Maclin (Signed) Valecia Maclin 8/13/96							
Office SMO Office Manager (Signed) Farzad Davarya 8/13/96 Signature Date Date							
Dispositio	n Approve	d X	Approve	ed w/Comm	ent Forwa	ard	Disapproved
Comments	S:						
	CCB Chai		(signed) Signature	Marc Bens	imon 8/14/96		Date

CM01JU96 ECS