

ECS Configuration Change Request

Page 1 of 22 Pages

CCR No. 96-0932A	Logged Date 8/16/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title) RbR Attributes Modifications for SMC-0300#A - SMC-0880#A			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0412	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem This CCR is a result of the analysis work conducted during Release A Validation Study. This CCR addresses problems with RbR attributes for several of the following Release A Requirements: SMC 0300#A - SMC8880#A			
Proposed Solution 1. Modify specified RbR attributes. 2. Create action Item (s) for a follow-up CCR to correct Level 4 linkages to RbRs and create new Level 4 requirements as appropriate.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input checked="" type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Judson H. Kerr</u> (signed) <u>Judson H. Kerr</u> 8/15/96 Signature Date			
Office <u>SMO</u> Office Manager (signed) <u>Joe Guzek</u> 8/15/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Marc Bensimon</u> 8/16/96 Signature Date			