

ECS Configuration Change Request

Page 1 of 6 Pages

CCR No.	96-0935A	Logged Date	8/15/96	Rev.	A	Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	A	Change Class	II
Title (description) NOAA Release A Validation RTM Update							
Documents Affected				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0412			
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Update baseline of RTM RbR Class for Release A CSR is needed. Data reflects RTM VERSION073196.							
Proposed Solution Update RTM database for NOAA RbRs. Have follow-up or concurrent CCRs for L3, IRD, ATs, ITs, L4, External Interface, COTS and/or COMPONENT Classes as warranted.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input checked="" type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>Jim Fisher</u> (signed) <u>M. Shteynbuk 8/15/96</u> Signature Date							
Office <u>SMO</u> Office Manager (signed) <u>Farzad Davarya 8/15/96</u> Signature Date							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Marc Bensimon 8/15/96</u> Signature Date							