Pages

CCR No. 95-0	940A	Logged Date 3/20/96		Rev. A		Request Type CCR			
Priority Routine Urgent X			Emer	mergency Affected Release		Release		Change Class	ΙΙ
Title (description) Post-CCB Approval Changes to the NSI ICD									
Documents Affected						Source Nos (RID, NCR, etc.) or Tech Reference			
CDRL/DID 209/SE1, CDR A, External ICD Final CDRL/DID 209/SE2, IDR B, External ICD Preliminary CDRL/DID 209/SE1, CDR B, External ICD Final						Keieiei	ice		
RTM Change Start New Baseline									
Problem The final RA and preliminary RB versions of CDRL/DID 209 (NSI ICD) were not delivered to ESDIS (at RA CDR and RB IDR) for reasons tied to the lack of resolution of EBnet consolidation matters.									
Proposed Solution									
It is recommended that ECS deliver one External Interface Control Document updated to meet the three subject CDRL requirements listed above.									
Impact Analysis:									
Organization	s Affected:	BOC) 🗌	Contracts	ESC	0 🗌	FOS [M&O [\Box
QA 🗌	Rel. A	Rel. E Other	3 🔲	Rel. IR1	MR	SX	SMO [>	x Subconts [コ —
Cost:		None x]	Small (Not exceeding	\$100,000)		dium 000 to \$500,000)	Large [Over \$500	,000)
Schedule:		None x]	Other					
Additional LO	OC				Mar	n-Month	s		
Materials									
Originator Ezra	Jalleta		(Signed) Signature		ta 3/20,	/96		Date	
Office MRS	Office	Manager	(Signed) Signature		mstrong	3/20/96		Date	
Disposition	Approve	ed X	Approv	ed w/Comm	ent	Forw	ard	Disapproved [
Comments:	CCB Cha	irperson	(Signed)	R. E. Clina	ard 3/20/9	6			
	002 0		Signature		2.0 0,20,0			Dat	ie

CM01JU95 ECS