

# ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 95-0943-	<b>Logged Date</b> 12/18/95	<b>Rev.</b> -	<b>Request Type</b> CCR	
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> A		<b>Change Class</b> II	
<b>Title (description)</b> Post-CDR Changes To ICD Between the ECS and the GSFC DAAC for the ECS Project				
<b>Documents Affected</b> 209-CD-008-003			<b>Source Nos (RID, NCR, etc.) or Tech Reference</b> N/A	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input checked="" type="checkbox"/>				
<b>Problem</b> A total of 22 CDR-era issues were identified (e.g., by ESDIS, CSC, ICD Work-off Plan, etc.). These issues were broadly categorized as follows: clarification/correction, editorial, and TBDs/TBRs/TBSs. This CCR is needed to incorporate into the ECS/LaRC DAAC ICD the CDR-era issues identified.				
<b>Proposed Solution</b> Implement the changes recommended in this CCR.				
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other <u>SCDO, Test Acceptance Org</u> Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____				
Originator <u>William Singleton</u> (Signed) <u>William Singleton</u> 12/18/95 <small>Signature Date</small>				
Office _____ Office Manager (Signed) <u>Pete Lyons</u> 12/18/95 <small>Signature Date</small>				
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: _____  CCB Chairperson (Signed) <u>R.E. Clinard</u> 1/3/96 <small>Signature Date</small>				

