

ECS Configuration Change Request

Page 1 of 8 Pages

CCR No. 96-0947A	Logged Date 8/13/96`	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A	Change Class II	
Title (description) Change Requirement Types for 13 of L3 RbR			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0365	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The requirement types of 13 L3 RbR requirements are incorrectly assigned.			
Proposed Solution Reclassification of 12 of L3 RbR requirements to correctly reflect the nature/characteristics of the L3 RbR requirements			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC <u>N/A</u> Man-Months <u>N/A</u> Materials _____			
Originator <u>Chin-Ho Lien</u>		(Signed) Chin-Ho Lien 8/21/96 Signature Date	
Office <u>DE</u> Office Manager		(Signed) Arthur Palmer 8/21/96 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) R. E. Clinard 8/23/96 Signature Date			