

# ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 96-0949	<b>Logged Date</b> 8/14/96	<b>Rev.</b> -	<b>Request Type</b> CCR
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> A		<b>Change Class</b> II
<b>Title</b> (description) Acceptance Test Procedures for Release A			
<b>Documents Affected</b> 411-CD-002-001		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> AC-96-0418	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input checked="" type="checkbox"/>			
<b>Problem</b> <p>Acceptance test procedures for Release A need to be approved by the CCB for delivery to ESDIS</p>			
<b>Proposed Solution</b> <p>Review and approve the procedures, which are in six volumes: General, GSFC, EOC, LaRC, SMC, EDC. GSFC posted on 8/14, for CCB approval 8/21. Remaining volumes posted 8/16 for CCB approval 8/28. Delivery to ESDIS scheduled for 9/3/96.</p>			
<p>Note: FOS review needed only for EOC volume.</p> <p><b>Impact Analysis:</b></p> <p>Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&amp;O <input type="checkbox"/>          QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>          A.1 <input type="checkbox"/> Other _____</p> <p>Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>  <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small></p> <p>Schedule: None <input checked="" type="checkbox"/> Other _____</p> <p>Additional LOC _____ Man-Months _____</p> <p>Materials _____</p>			
<p>Originator <u>Mark Abernathy</u> (signed) <u>S. Kibler for M. Abernathy</u> 8/20/96  <small>Signature Date</small></p> <p>Office <u>SMO</u> Office Manager (signed) <u>Mike Mahoney</u> 8/21/96  <small>Signature Date</small></p>			
<p><b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/></p> <p>Comments:</p> <p>CCB Chairperson (signed) <u>Marc Bensimon</u> 8/21/96  <small>Signature Date</small></p>			

CM01JU96

ECS