

ECS Configuration Change Request

Page 1 of 8 Pages

CCR No. 96-0951	Logged Date 8/14/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title (description) FOS Rel. A RTM Update - Part 2: Delete FOS Release A RBRs			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0437	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Some Release A RBR requirements allocated to FOS will be met in Release B. Specific requirements are noted in the attachments. These changes were presented during the FOS Release A TRR.			
Proposed Solution Delete the RBRs for these requirements.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Andy Miller</u>		(signed) <u>Andy Miller</u> 8/14/96	
		Signature Date	
Office <u>FOS</u> Office Manager (signed) <u>Debbie Dunn</u> 8/14/96			
		Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson		(signed) <u>R. E. Clinard</u> 8/23/96	
		Signature Date	