ECS Configuration Change Request Page 1 of 26 Pages							
CCR No.	96-0952A	Logged Date	8/23/96	Rev. A	Request Ty	pe CCR	
Priority	Routine U	Jrgent X Em	nergency	Affected Release	A	Change Class	ΙΙ
Title (description) FOS Rel. A RTM Update - Part 3: Change FOS L4 Release from A to B							
Documents	Affected			Source Nos (RID, I Tech Reference	NCR, Action Ite	em, GSFC CCR, e	etc.) or
RTM Chang	e 🗴 Start	New Baseline					
Some Release A Level 4 requirements allocated to FOS will be met in Release B. Specific requirements are noted in the attachments. These changes were presented during the FOS Release A TRR. Rev. A: Correct Delete link table per SMO comments: change FOS-00040#A to FOS-0040#A.							
Proposed Solution Change the Release from A to B for these requirements.							
Impact Analysis:							
Organization		BOO	Contracts	ESO	FOS X		
QA [A.1 [Rel. A Other	Rel. B	Rel. IR1	MRS	SMO	Subconts	
Cost:	-	None x	Small (Not exceeding	Me \$100,000) (\$100,0	edium 000 to \$500,000)	Large (Over \$500	
Schedu	le:	None x	Other				
Addition Material				Man-Month	ıs		
Originator A	Andy Miller	(signe		er 8/22/96		Date	
Office FOS	Office	Manager (signe	•	ınn 8/22/96		Date	
Disposition	Approve	d X Appr	oved w/Comm	ent Forw	ard	Disapproved	
Comments:					_		

CM01JU96 ECS

(signed) R. E. Clinard 8/23/96 Signature

Date

CCB Chairperson