Impact Analysis:				_		
Organizations Affected: BOC		00 🗌	Contracts	ESO [	FOS X	M&O
QA 🔲	Rel. A Rel	В	Rel. IR1	MRS	SMO	Subconts
A.1	Other					
Cost:	None x		Small (Not exceeding \$100)	,000)	Medium	Large (Over \$500,000)
Schedule:	None	X	Other			
Additional LOC			Man-Months			
Materials						
Originator Andy	Miller	(signed) Signatur		ski for Andy	y Miller 8/14/96	 Date
Office FOS	Office Manage	r <u>(signed)</u> Signatur		8/14/96		Date
Disposition	Approved X	Approv	ved w/Comment		Forward	Disapproved
Comments:						
	CCB Chairperson	(signed)	R. E. Clinard	8/23/96		
		Signature				Date

CM01JU96 *ECS*