

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0960	Logged Date 8/15/96	Rev.	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Transfer disk from SPRHW to ACMHW at GSFC			
Documents Affected 420-TD-002-001		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem ACMHW-GSFC-1A (Raid disk) requires temporary additional disk space to accommodate NFS automount directories.			
Proposed Solution Move 17 GB raid (5x4) from SPRHW-GSFC-1B to ACMHW-GSFC-1A temporarily. Upon procurement of disks for NFS automount, the automounted directories will be moved to MSS-GSFC-1A (CM server). The 5x4 array will be made available for other use at that time.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Karen Hartman</u> Signature		<u>Karen Hartman</u> Date	
Office <u>Rel A</u>		Office Manager <u>Narayan Prasad</u> Signature	
		Rel A CCB Coordinator <u>8/15/96</u> Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson <u>Narayan Prasad</u> Signature		<u>8/15/96</u> Date	

