

ECS Configuration Change Request

Page 1 of 7 Pages

CCR No. 95-0964	Logged Date 12/29/95	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Ir-1		Change Class II
Title (description) Correct release attribute for Level 4 requirements			
Documents Affected None.		Source Nos (RID, NCR, etc.) or Tech Reference Action Item AC-95-0742	
RTM Changed <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The release attribute is not correct for a number of Ir1 Level 4 requirements.			
Proposed Solution Modify L4-RBR links, delete duplicate Level 4 requirements, and update the release attributes in Level 4 requirements as specified in Attachment 1.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC None _____ Man-Months None _____ Materials None			
Originator <u>Parris Caulk</u>		(Signed) <u>Parris M. Caulk</u> 1/2/96 Signature Date	
Office <u>Ir-1</u> Office Manager		(Signed) <u>Michael F. Demcsak</u> 1/16/96 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) <u>Marc Bensimon</u> 1/17/96 Signature Date			

