

ECS Configuration Change Request

Page 1 of 19 Pages

CCR No.	96-0973A	Logged Date	8/24/96	Rev.	A	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II	
Title (description) IOS (ADSRV CI) I4 requirement cleanup for Release A							
Documents Affected				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem 1. Inadequate text description for nine (9) L4s 2. Four (4) redundant L4s 3. Eight (8) L4 requirements are incorrectly allocated to release A Note: 1. All L4 "verification_status" field shall be entered as "un-verified", 2. All L4 "requirement_status" field shall be entered as "approved", and 3. All L4 "verification_method" shall be entered as "test".							
Proposed Solution 1. Modify I4 text description and added clarification text for nine (9) L4s; see attached 2. Delete four (4) redundant L4s; see attached 3. Move Seven (7) L4 requirements to Release B 4. Delete One (1) L4; Not required as the parent RBR NOAA0110#C is a candidate for deletion							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator		Dinesh Patel		(Signed) Dinesh Patel		8/22/96	
				Signature		Date	
Office		SCDO		Office Manager		(Signed) N. Prasad	
						8/23/96	
				Signature		Date	
Disposition		Approved <input checked="" type="checkbox"/>		Approved w/Comment <input type="checkbox"/>		Forward <input type="checkbox"/>	
						Disapproved <input type="checkbox"/>	
Comments:							
CCB Chairperson		(Signed) R. C. Barbieri		8/23/96			
				Signature		Date	