

ECS Configuration Change Request

Page 1 of 8 Pages

CCR No. 96-0974A	Logged Date 8/24/96	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II
Title (description) INS L4 requirement cleanup for Release A			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem 1. The requirements referenced by this CCR, support the user in the interactive building of a Data Availability Notice (DAN) file. This capability is not required in Release A, since DAN files are expected to be simple (single granule ingest). Furthermore, the HTML forms required to support the user in the building of a DAN can be more effectively implemented in Release B due to availability of additional HTML form development capabilities (e.g. JAVA). 2. L4 requirement allocation to release A is not correct; see attached redlined L4s			
Proposed Solution Move six (6) L4 requirements to release B. See attached proposed change. Add missing requirement type field for S-INS-00175 and S-INS-00345 with type "functional" Note: 1. All L4 "verification_status" field shall be entered as "un-verified", 2. All L4 "requirement_status" field shall be entered as "approved", and 3. All L4 "verification_method"			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____ Man-Months _____			
Materials _____			
Originator <u>Dinesh Patel</u> (Signed) <u>Dinesh Patel</u> 8/22/96 Signature Date			
Office <u>SCDO</u> Office Manager (Signed) <u>N. Prasad</u> 8/23/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) <u>R. C. Barbieri</u> 8/23/96 Signature Date			