

## ECS Configuration Change Request

Page 1 of 11 Pages

CCR No.	96-0975 A	Logged Date	8/24/96	Rev.	A	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II	
Title (description) CLS-DSKTP L4 requirement cleanup for Release A							
Documents Affected				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>							
<b>Problem</b> 1. RbRs are not sufficiently covered by the existing 14 requirements 2. Inadequate 14 text descriptions for two(2) requirements; one of these two 14 is incorrectly allocated to Release B							
<b>Proposed Solution</b> 1. Added one(1) new 14 requirement 2. Modified text description for two(2) 14s 3. One (1) L4 requirement(i.e S-CLS-00140) is moved to Release A from Release B <b>Note:</b> 1. All L4 "verification_status" field shall be entered as "un-verified", 2. All L4 "requirement_status" field shall be entered as "approved", and 3. All L4 "verification_method"							
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>Dinesh Patel</u>				(Signed) Dinesh Patel 8/22/96			
				Signature Date			
Office <u>SCDO</u>		Office Manager <u>Parag Ambardekar</u>		(Signed) N. Prasad 8/23/96			
				Signature Date			
<b>Disposition</b>		Approved <input checked="" type="checkbox"/>		Approved w/Comment <input type="checkbox"/>		Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>	
Comments:							
CCB Chairperson <u>(Signed) R. C. Barbieri</u>				8/23/96			
				Signature Date			