CCR No. 96-0980B	Logged Date	8/28/96	Rev. B	Request T	ype CCR	
Priority Routine	Urgent X Em	ergency 🗌	Affected Release	В	Change Class	ΙΙ
Title RbR Interpretation text provided for Release B requirements allocated to FOS						
Documents Affected			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0437			
RTM Change X Start New Baseline						
Problem This CCR is a result of the analysis work conducted by the FOS organization. This CCR addresses the clean-up of the requirements interpretation text for existing Release B requirements: EOC, ICC, EOSD, ASTER, and NI						
Proposed Solution 1. Modify existing RbR interpretation text. 2. Add new RbR interpretation text. 3. Remove 3 NI requirements. 4. Populate verification method/status for specific NI requirements and add 1 link.						
Impact Analysis:						
Organizations Affected: BOO Contracts ESO FOS X M&O						
QA X Rel. A Rel. B X Rel. IR1 MRS SMO X Subconts A.1 Other						
Cost:	None X	Small (Not exceeding		edium 000 to \$500,000)	Large [) (Over \$500,	,000)
Schedule:	None X	Other				
Additional LOC			Man-Month	ns		
Materials						
Originator <u>Valecia Maclin</u>	(signe		clin 8/28/96		Date	
Office SMO Office	e Manager <u>(signe</u> Signat		varya 8/28/96		Date	
Disposition Approx	ved X Appro	oved w/Comm	ent Forw	ard	Disapproved	
Comments:						
CCB Cr	nairperson <u>(signe</u> Signature		rd 8/28/96		Dat	e e

CM01JU96 **ECS**