

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 96-0981	Logged Date 9/19/96	Rev.	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Release A Ingest disk partitions baseline for GSFC (Document Number: 420-TD-027-001)			
Documents Affected None		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Changed <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem Release A Ingest disk at GSFC requires partitioning			
Proposed Solution See attachment			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____			
Additional LOC _____ Man-Months _____			
Materials _____			
Originator <u>David Marquette</u>		<u>David Marquette</u> 8/19/96	
		Signature Date	
Office <u>Rel A</u> Office Manager <u>Narayan Prasad</u>		<u>Rel A CCB Coordinator</u> 8/19/96	
		Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson <u>Narayan Prasad</u>		<u>8/20/96</u>	
		Signature Date	

CM01MR95

ECS