

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0998	Logged Date 8/21/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Update ECS API IDD			
Documents Affected "ECS API IDD", 819-RD-001-002		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0438	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The API IDD needs to be provided with greater detail.			
Proposed Solution Update the document and place under configuration management.			
Impact Analysis: Organizations Affected: BOO <input checked="" type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other SCDO, Security, Science Office Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other Additional LOC _____ Man-Months _____ Materials			
Originator Steve McAllister		(Signed) Steve McAllister 8/27/96 Signature Date	
Office SMO		Office Manager (Signed) Robin Whitehurst 8/28/96 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) R. E. Clinard 8/28/96 Signature Date			