

ECS Configuration Change Request

Page 1 of 6 Pages

CCR No. 96-1005	Logged Date 8/24/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release A	Change Class II	
Title (description) Correct general problems with SDPS RBR requirements for release A			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0412	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Certain problems have been identified with the SDPS RBR requirements as a result of release A validation review which need to be corrected; Text changes for consistency with F&PRS requirements, Interpretation Text changes, Attributes changes, links from RBR to Level_4 requirements.			
Proposed Solution Must be implemented after CCR 96-0936A and after CCR 96-1002. Implement the changes recommended in the attached change tables.;			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>M. Shteynbuk</u> (signed) <u>M. Shteynbuk</u> 8/22/96 Signature Date			
Office <u>SMO</u> Office Manager (signed) <u>Ed. Nicosia</u> 8/23/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>R. C. Barbieri</u> 8/22/96 Signature Date			