

CCR No. 96-1010	Logged Date 8/24/96	Rev.	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release A		Change Class II
Title (description) EOSD Functional requirements Change to RTM based on ESDIS IV&V Technical Assessment Memo.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0412	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem ESDIS RbR IV&V Technical Assessment Memo was submitted to ECS with EOSD Requirement issues noted. The ECS response to the IV&V issues provided a planned action(s) or rationale. This CCR implements the ECS response and planned action. Twenty-six EOSD requirement issues were submitted by ESDIS. Four EOSD requirements required a CCR action. Others were dispositioned by explanation.			
Proposed Solution Implement the planned action identified in Tables 1, 2, 3 and 4. A summary of the Requirements affected are as follows: EOSD3220, EOSD3950, EOSD0700, and EOSD0720. This CCR is to be implemented after CCR-96-0920.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (\$500,000) (Not exceeding \$100,000) (\$100,000 to e (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>John L. Sims, Jr.</u> (Signed) <u>John L. Sims, Jr.</u> 9/10/96 Signature Date Office _____ Office Manager (Signed) <u>Farzad Davarya</u> 9/10/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) <u>R. E. Clinard</u> 9/12/96 Signature Date			