<b>CCR No.</b> 96-1020		Logged	Logged Date 8/27/		Rev.	Request Type CCR	
Priority	Routine	Urgent	Emer	gency X	Affected Release	A	Change Class I I
Title (description) TRMM IRD to Level 4 Allocation							
Documents Affected					Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0412, CCR 96-0918C		
RTM Change X Start New Baseline							
Problem  There are about 13 TRMM IRD requirements which lack Level 4 coverage, and a number of requirement which have changed status to "procedural" with no ECS action, and, therefore, should have any current Level 4 requirement links deleted.							
Proposed Solution  Apply Level 4 requirements appropriately and create new Level 4 requirements where needed to complete coverage of IRD requirements (see Tables 1 and 5). Delete and add links where needed (see Tables 3 & 4).							
Impact Analysis:							
Organizations Affected: BOO Contracts ESO FOS M&O  QA X Rel. A X Rel. B Rel. IR1 MRS SMO X Subconts							
QA A.1			В	Rel. IR1	MRS	SMO [	X Subconts
Cost:		None [	X	Small (Not exceeding \$		edium	Large (Over \$500,000)
Sched	ule:	None 2	X	Other			
Additional LOC Man-Months							
Materia	als						
Originator	Jagdish Mit	ter	(signed) Signature	agdish Mitte	er 8/27/96		Date
Office	C	Office Manager	(signed) Signature	Dinesh Pate	el 8/27/96		Date
Dispositio	n App	proved X	Approve	ed w/Comme	nt Forw	ard	Disapproved
Comments	s:						
	CCB	Chairperson	(signed) Signature	R. C. Rarbi	ere 8/27/96		 Date

CM01JU96 ECS