ECS Configuration Change Request Page 1 of 3 Pages											
CCR No.	96-102	2	Logge	d Date	8/27	/96	Rev.	Request T	уре	CCR	
Priority	Routin	e 🔲 🗆 L	Jrgent [Emergency	y X	Affected Release	A	Chang	ge Class	ΙΙ
Title (description) Update NOAA RBRs, L4s and NOAA RbR to L4 linkages for Rel A.											
Documents Affected							Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0412 Implement after CCR 96 - 0935 and after SCDO emergency CCRs for CLS and DMS L4s.				
RTM Chan	nge X	Start	New B	aseline	e 🔲		Temergency CCRs	TOP CLS a	na DW	IS L48.	
Problem	<u> </u>										
This CCR updates NOAA RbRs and L4s and improves coverage of Release A NOAA RBRs by L4 requirements. L4 links are added and deleted. Note: This CCR must be implemented in to the RTM database subsequent to CCR 96-0935 and subsequent to CCRs which implement recent changes to CLS and DMS L4 requirements.											
Proposed Solution											
Implement attached changes to RbRs, L4s and to L4 linkages to NOAA RBRs for Release A.											
Impact Ar Organization	-	ted:	E	800 [Cont	racts	ESO	FOS [M&O	
QA		Rel. A X	Re	el. B	Rel	. IR1 [MRS	SMO	X S	ubconts	
A.1		Other									
Cost:			None	X		Small exceeding		edium 000 to \$500,000)		Large (Over \$50	0,000)
Sched	ule:		None	X		Other					
Additional LOC						Man-Months					
Materia	als										
Originator	George	Krebs			ned) Geo	orge Kr	ebs 9/11/96			Date)
Office SI	МО	Office	Manag		ned) Ed N	Nicosia	9/11/96			Date	•
Dispositio	n	Approve	d x	Α	pproved w	/Comm	nent Forw	ard	Disa	pproved	
Comments	S:										

CM01JU96 ECS

Date

(signed) J. Guzek 9/11/96

Signature

CCB Chairperson