

ECS Configuration Change Request

Page 1 of 8 Pages

CCR No. 96-1043	Logged Date 8/29/96	Rev. -	Request Type CCR CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release A	Change Class I I	
Title Add New SCF RBR to Level 4 Links and add New Level 4 Requirement for Release A			
Documents Affected F&PRS		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference Action Item Number AC-96-0412	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem A number of SCF RBRs lack Level 4 children or have coverage problems. (Data reflect RTM VERSION073196.)			
Proposed Solution Add links from SCF RBRs to existing Level 4 requirements. Add new Level 4 requirement and link that Level 4 to its parent SCF RBR.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Jagdish Mitter (Signed) Jagdish Mitter 9/12/96 Signature Date Office _____ Office Manager (Signed) N. Prasad 9/12/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) R. E. Clinard 9/12/96 Signature Date			