CCR No. 96-1055	B Logged	Date 10/30/96	Rev. B	Request T	ype CCR
Priority Routine	X Urgent	Emergency	Affected Release	В	Change Class I I
Title (description) The RTM Component Class Population of Release B INS Components.					
Documents Affected Source Nos (RID, NCR, Action Item, GSFC Tech Reference Release B INS for AC-96-0367 (Do not close Action Item up notified by Originator)					-96-0367 Item until
RTM Change X Start New Baseline					
Problem Currently, the Release B INS design components and their links to Level_4 requirements do not exist in RTM MAIN. The RTM Component Class should be populated with the INS components and linked to their corresponding Level_4 requirements.					
Proposed Solution Populate the Component Class of RTM with the Release B INS components. Secondly, update the Level_4 requirements' verification status and requirement type, requirement status, and verification method (where needed) in order to make the component links in the RTM. Finally, link the components to their corresponding Level_4 requirements of the Level_4 Class. This CCR will load only the components developed by Release B. The Release B Level_4 requirements that reside in RTM will be linked to Release A and Release B components via this CCR.					
Impact Analysis: Organizations Affected Procurement Science Off	∞ <u>x</u>	Contracts Rel. Dev x Subcontrct	ECS Chief Eng Rel. A X Sys. Eng X	FOS	M&O SCDO Arch.
Cost:	None x	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)	
Schedule: Additional LOC Materials	None x	Other	Man-Month	s	
Originator Alton Da	vis, Jr	Al ton Davis, Jr Signature	10/29/96		Date
Office SMO	_ Office Manager	R E Clinard 10	/29/96		Date
Disposition Comments:	Approved	Approved w/Com	nment Forw	ard	Disapproved
	CCB Chairperson	J A Guzek 10/30	0/96		Date

CM01OC96 *ECS*