

ECS Configuration Change Request

Page 1 of 13 Pages

CCR No. 96-1059A	Logged Date 10/28/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class I I
Title (description) The RTM Component Class Population of Release B DPS Components.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference Release B DPS for AC-96-0367 (Do not close Action Item until notified by Originator)	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Currently, the Release B DPS design components and their links to Level_4 requirements do not exist in RTM MAIN. The RTM Component Class should be populated with the DPS components and linked to their corresponding Level_4 requirements.			
Proposed Solution Populate the Component Class of RTM with the Release B DPS components. Secondly, update the Level_4 requirements' verification status fields in the data base in order to make the corresponding component links. Finally, link the components to their corresponding Level_4 requirements of the Level_4 Class. This CCR will load only the components developed by Release B. The Release B Level_4 requirements that reside in RTM will be linked to Release A and Release B components via this CCR.			
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Science Off <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Alton Davis, Jr.</u>		<u>Alton Davis, Jr.</u> 10/28/96 Signature Date	
Office <u>SMO</u>		Office Manager <u>R E Clinard</u> 10/30/96 Signature Date	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson <u>R E Clinard</u> 10/30/96 Signature Date			