

Page 1 of Pages

CCR No. 10657B		Logged Date 9/26/96		Rev. B		Request Type CCR			
Priority Routine <input type="checkbox"/>		Urgent <input checked="" type="checkbox"/>		Emergency <input type="checkbox"/>		Affected Release		Change Class II	
Title (description) Update Release A baseline for database names at GSFC									
Documents Affected None 420-TD-039-003						Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>									
Problem The Release A baseline for database names at GSFC needs to be updated to allow mode management for PDPS DB									
Proposed Solution Change PDPS database name to accommodate OPS mode. See attachment.									
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____									
Originator David Marquette		David Marquette				9/26/96			
		Signature				Date			
Office Rel A		Office Manager Narayan Prasad		Rel A CCB Coordinator		9/26/96			
		Signature				Date			
Disposition		Approved <input checked="" type="checkbox"/>		Approved w/Comment <input type="checkbox"/>		Deferred <input type="checkbox"/>		Disapproved <input type="checkbox"/>	
Comments:									
		CCB Chairperson Narayan Prasad				9/26/96			
		Signature				Date			

