

## ECS Configuration Change Request

Page 1 of 3 Pages

|  |                            |  |                         |
|--|----------------------------|--|-------------------------|
| <b>CCR No.</b> 96-1077A  | <b>Logged Date</b> 9/11/96 | <b>Rev.</b> A  | <b>Request Type</b> CCR |
| <b>Priority</b> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>   | <b>Affected Release</b> A  |  | <b>Change Class</b> II  |
| <b>Title (description)</b> IMS Update  |                            |  |                         |
| <b>Documents Affected F&amp;PRS</b>  |                            | <b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b><br>AC-96-0412 |                         |
| <b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>   |                            |  |                         |
| <b>Problem</b> <ul style="list-style-type: none"> <li>Update baseline of RTM for Release A CSR is needed.</li> <li>Data reflects RTM VERSION073196.</li> </ul>   |                            |  |                         |
| <b>Proposed Solution</b> <ul style="list-style-type: none"> <li>Incorporate Tables provided.</li> <li>Have followup or concurrent CCRs for L3, IRD, RbR, ATs, ITs, L4, External_Interface, COTS, and/or COMPONENT Classes as warranted.</li> <li>Use current keys for SCF-0310#A and IMS-1000#A.</li> </ul>  |                            |  |                         |
| <b>Impact Analysis:</b> <p>Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&amp;O <input type="checkbox"/></p> <p>QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/></p> <p>A.1 <input type="checkbox"/> Other _____</p> <p>Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/></p> <p style="margin-left: 150px;">(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</p> <p>Schedule: None <input checked="" type="checkbox"/> Other _____</p> <p>Additional LOC _____ Man-Months _____</p> <p>Materials _____</p> |                            |  |                         |
| Originator <u>E. Nicosia</u>   |                            | (Signed) <u>Edward J. Nicosia</u> 9/10/96  |                         |
|  |                            | Date   |                         |
| Office _____ Office Manager (Signed) <u>Farzad Davarya</u>   |                            | 9/10/96  |                         |
|  |                            | Date   |                         |
| <b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>  |                            |  |                         |
| Comments:  |                            |  |                         |
| CCB Chairperson (Signed) <u>Joe A. Guzek</u>   |                            | 9/11/96  |                         |
|  |                            | Date   |                         |

CM01JU96

ECS