

ECS Configuration Change Request

Page 1 of 4 Pages

CCR No. 96-1078A	Logged Date 9/11/96	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II
Title Resolution of orphaned Level_4s(ref. RTM Main 9-04-96 and TAM report 8/9/96)			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem 1. Release A orphaned Level_4s as per RTM Main database on 9-04-96 2. L4 to Release A RbR traceability issues identified in TAM-05-031 dated 08/09/96 attachment A-2			
Proposed Solution 1. See attached CCR for the allocation of RTM orphaned Level_4s to RbRs 2. L4s to Release A RbR traceability issues have been resolved via numerous ECS CCRs that have been generated for Release A in August/Sept. 1996. Note: L4s providing ancillary support for the achievement of RbRs' capabilities have not been linked			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Dinesh Patel</u>		(Signed) <u>Dinesh Patel</u> 9/11/96 Signature Date	
Office <u>Release A</u> Office Manager		(Signed) <u>Dinesh Patel for Parag A.</u> 9/11/96 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) <u>R. C. Barbieri</u> 9/11/96 Signature Date			