

CCR No. 96-1079	Logged Date 9/5/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release A	Change Class II	
Title Updates and Modifications for RbR SMC-3320#A			
Documents Affected	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0412		
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem This CCR is a result of analysis work conducted during Release A Validation Study and includes response to CCR No. 96-0932 proposed solution for the following Release A Requirement: SMC 3320#A This CCR also address an unresolved issue identified in EOSDIS IV&V Technical Analysis Memorandum (EOSDIS-IVV-TAM-05-031-08/09/96)			
Proposed Solution 1. Modify specified RBR attributes, add linkage and/or allocate level 4 requirements to RbRs as appropriate.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> \$500,000) (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Judson H. Kerr (Signed) Judson H. Kerr 9/6/96 Signature Date Office SMO Office Manager (Signed) Edward Nicosia 9/6/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperso (Signed) R. E. Clinard 9/9/96			