ECS Configuration Change Request	Page 1 of 5 Pages
CCR No. 96-1080 Logged Date 9/7/96	Rev Request Type CCR
Priority Routine ☐ Urgent ☐ Emergency 🗵	Affected Release A Change Class I I
Title SCF RBR to Level 4 all0ocation for Release A(part2)	
Documents Affected F&PRS	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference Action Item Number
RTM Change X Start New Baseline	
Problem SCF RBRs lack Level 4 children or have coverage problems; see attachment (Data reflect RTM VERSION073196.)	
Proposed Solution	
Add links from SCF RBRs to existing Level 4 requirements; see attached.	
Add new Level 4 Requirement and link that Level 4 to its parent SCF RBR.	
Impact Analysis: Organizations Affected: QA X Rel. A X Rel. B Rel. IR1 [A.1 Other	ESO FOS M&O MRS SMO Subconts
Cost: None X Small (Not exceeding	Medium Large Cover \$500,000) (\$100,000 to \$500,000) (Over \$500,000)
Schedule: None X Other Additional LOC Materials	Man-Months
Originator Jagdish Mitter (Signed) Jagdish Mitter	er 9/6/96 Date
Office RELA Office Manager (Signed) Dinish Patel Signature	9/6/96 Date
Disposition Approved X Approved w/Comm	nent
CCB Chairperson (Signed) R. E. Clinar	rd 9/9/96
Signature	Date

ECS CM01JU96