

## ECS Configuration Change Request

Page 1 of 4 Pages

CCR No. 96-1093	Logged Date 9/11/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release A	Change Class II	
Title (description) Correct general problems with SDPS RBR requirements for release A.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0412	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> Certain Attribute problems have been identified with the RBR requirements as a result of release A validation review which need to be corrected;			
<b>Proposed Solution</b> Implement the changes recommended in the attached change tables.;			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>M. Shteynbuk</u>		(Signed) <u>M. Shteynbuk</u> 9/10/96 Signature Date	
Office <u>SMO</u> Office Manager		(Signed) <u>Edward Nicosia</u> 9/10/96 Signature Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:   CCB Chairperson (Signed) <u>R. C. Barbieri</u> 9/10/96 Signature Date			