

ECS Configuration Change Request

Page 1 of 3 Pages

CCR No. 96-1096	Logged Date 9/11/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II
Title (description) Update NOAA and V0 RbRs; add INS L4 and add RbR to L4 links			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0412 Implement as part of set of emergency CCRs	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Correct and update NOAA and V0 RbRs, add a new L4 requirement and add RbR to L4 links to RTM			
Proposed Solution Implement attached tables for RbR and L4 changes/additions and RbR to L4 links			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator James R. Fisher		(Signed) James R. Fisher 9/10/96 Signature Date	
Office SMO		Office Manager (Signed) Farzad Davarya 9/10/96 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) Joe Guzek 9/11/96 Signature Date			