ECS Configuration Change Request				F	Page 1 of 4	Pages
CCR No. 96-1098	Logged Date	9/11/96 Rev	'-	Request T	ype CCR	
Priority Routine	Urgent 🗌 Eme	ergency X Affe	ected Release	A	Change Clas	s II
Title (description) Reference Updates						
Documents Affected			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0412			
RTM Change X Start New Baseline						
Problem A number of documents have been revised and renumbered due to change of document ownership. Requirements which reference these documents in the RTM need to be updated. Also missing attribute information needs to be inserted in Level 4 requirements being updated.						
Proposed Solution Implement attached Table. NOTE: Data reflects RTM version 7/31/96. Use current requirement keys.						
Impact Analysis:						
Organizations Affected:	ВОО	Contracts	ESO	FOS	M&C	
QA 🔀 Rel. A 🔀	Rel. B	Rel. IR1	MRS	SMO	Subconts	
A.1 Other _						
Cost:	None X	Small (Not exceeding \$100,0		edium 000 to \$500,000)	Large (Over \$5	
Schedule:	None X	Other				
Additional LOC			Man-Month	s		
Materials						
Originator Mike Helton	(Signed	,	9/11/96		Da	te
Office Office	e Manager <u>(Signed</u> Signatu	•	9/11/96		Da	te
Disposition Approve	ed X Appro	oved w/Comment	Forw	ard	Disapproved	
Comments:				_		_

CM01JU96 ECS

9/12/96

Date

(Signed) R. E. Clinard

Signature

CCB Chairperson