CCR No. 96-1104A	Logged Date	09/24/96	Rev. A	Request Type CCR	
Priority Routine X	Urgent Em	nergency 🔲	Affected Release	RA & RB	Change Class II
Title Update of ECS-NSI IRD to reflect baselined version of ECS-NSI ICD					
Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference					
ECS-NSI IRD (Doc# 505-41-17)			Of Teell Neierenes		
RTM Change					
Problem There was an action to update the ECS-NSI IRD so that it reflects the baselined version of the ECS-NSI ICD					
Proposed Solution The IRD has been updated (see redlined document). Since a requirement has been added, the proper RTM update will have to be made once this CCR is approved by ECS CCB and ESDIS. Note that the ECS-NSI IRD is an ESDIS controlled document at this point.					
Impact Analysis: Organizations Affected: BOO Contracts ESO FOS M&O X					
QA X Rel. A X Rel. B X Rel. IR1 MRS X SMO X Subconts					
A.1 Other		_		_	
Cost:	None x	Small (Not exceeding		dium 00 to \$500,000)	Large
Schedule:	None x	Other			
Additional LOC Man-Months					
Materials					
Originator Ezra Jalleta	(signe Signati	•	lleta 9/30/90	6	Date
Office MRS Offi	ce Manager <u>(signe</u>		armstrong 09/2	29/96	Date
Disposition Appro	oved X Appro	oved w/Comm	ent Forw	ard	Disapproved
Comments:					
ссв с	hairperson (signe		ard 10/2/96		Data

CM01JU96 ECS