

<b>CCR No.</b> 96-1118C	<b>Logged Date</b> 10/16/96	<b>Rev.</b> C	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> I I
<b>Title (description)</b> EDOS-EGS IRD RTM A & B Updates, Part 1 of 3			
<b>Documents Affected</b>		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> AC-96-0473 EDOS-EGS IRD RTM A& B Updates	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> 1. EDOS-EGS IRD RTM RbR A & B require updating.			
<b>Proposed Solution</b> 1. Provide change tables to delete previous EDOS RTM requirements and provide updated EDOS RTM RbR A & B linkages.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Daniel Urbina</u> _____ Signature _____ Date _____			
Office <u>SMO</u> Office Manager <u>R E Clinard</u> <u>10/23/96</u> Signature _____ Date _____			
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:    CCB Chairperson <u>R E Clinard</u> <u>10/23/96</u> Signature _____ Date _____			