

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-1145	Logged Date 10/10/96	Rev. N/A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title Release A baseline for Planning & Data Processing disk configuration at LaRC (Affected Doc. 420-TD-043-001)			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
<b>Problem</b> Need a baseline for the disk configurations on AITHW- LaRC-2, SPRHW-LaRC-7, PLNHW-LaRC-1			
<b>Proposed Solution</b> See attachment			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator David Marquette		David Marquette	10/10/96
		Signature	Date
Office Rel A		Office Manager Narayan Prasad	10/10/96
		Signature for Office Manager	Date
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:          CCB Chairperson Narayan Prasad 10/10/96 Signature Date			