

## ECS Configuration Change Request

Page 1 of 4 Pages

CCR No. 96-1149A	Logged Date 10/2/96	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A	Change Class II	
Title DPS Level 4 Requirements Corrections for NCR Nos. ECSed03495 & ECSed03551			
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0486	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> Two DPS Level 4 requirements (S-DPS-21230 and 21240) cannot be met as written except with significant resource overhead. These requirements derive from discussions with the customer and are intended to detect "runaway PGEs".			
<b>Proposed Solution</b> Implement the changes indicated in the attached tables. These changes have been determined to be acceptable to the customer.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator R. Hatfield		Richard L. Hatfield	10/15/96
		Signature	Date
Office N. Prasad		Office Manager N. Prasad	10/16/96
		Signature	Date
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:          CCB Chairperson J. Guzek 10/16/96 Signature Date			