

## ECS Configuration Change Request

Page 1 of 16 Pages

CCR No. 96-1176A	Logged Date 10/16/96	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A	Change Class II	
Title (description) TRMM Level 4 Expansion		NCR # ECSed 03925	
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0494	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> It has been recommended by the IV&V (9/19/96) to make a minor adjustment to a TRMM requirement interpretation statement, some other minor interpretation statements are recommended, and four TRMM requirements are to use direct links to appropriate Level 4 requirements instead of a reference statement in the interpretation text.  Revision A replaces the interpretation text for TRMM8190#A to read: " <u>I&amp;T Staff to coordinate with supporting network Operations Staff for scheduling Test activity.</u> "			
<b>Proposed Solution</b> Implement Table 2 to adjust interpretation statements, Table 3 for attribute updates, and Table 4 to add appropriate links.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Mike Helton</u>		<u>Mike Helton</u> Signature	<u>10/16/96</u> Date
Office _____ Office Manager <u>Farzad Davarya</u>		<u>Farzad Davarya</u> Signature	<u>10/16/96</u> Date
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:   CCB Chairperson <u>J. O. Guzek</u> Signature			
		<u>J. O. Guzek</u> Signature	<u>10/16/96</u> Date